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M r .  Frazer Lockhart 
Department o f  Energy 
Rocky Flats Office 
P.O. Box  928 
Golden, CO 80402-0928 

re: Extension Request for OU12, 
OU13, and OU14 Draft RFI/RI 
Workplans 

D e a r  M r .  Lockhart: 

Your requested extension of five weeks for each of the draft 
RFI/RI Workplans for OU12, OU13, and OU14 has been received and 
reviewed. The basis for your request as stated is insufficient 
since it does not detail. when certain critical actions were 
accomplished by your office. 
the contract procurement process? When were these actions taken? 
What transpired during any interim period? 
contract negotiations for each of these projects begun, what 
constitutes initiation of contract negotiations, and on what date 
were each of these contracts signed? 
actions were put on hold for six weeks (or more), what actions 
were accomplished in their place during that time? Why are you 
anticipating a six week extension to be necessary for the final 
workplans of these OUs when you are requesting a five week 
extension for the draft workplans? 

What actions were taken t o  begin 

On what date were 

If these contracting 

Until DOE submits a more complete description of its efforts 
to meet the schedule for these deliverables, the request for 
:extensions cannot be considered. 
of us if .you have any questions. 

:Sincerely, 

Martin Hestmark, EPA 
Manager 
Rocky Flats Project 

'cc: James K. Hartman, DOE 
i 

Please contact ei ther  or bcth 

Gaky Baughman, CDH 
Unit Leader 
Hazardous Waste Facilities 


